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  File: 12B11022.WQ1                                     1200 X 110 X 22 PILE FOUNDED LOCK
  Account    Account Number                                                                        Account No. Cost     

Project
  Number     Description                                 Quantity         Unit          Unit Cost  Quantity X UC        

Contingency               Cost

  01---      LANDS AND DAMAGES

  01A--      Project Planning                            LUMPSUM          LS               $9,880             $9,880    
$2,470            $12,350

  01B--      Aquisitions                                 LUMPSUM          LS              $43,850            $43,850    
$10,963            $54,813

  01C--      Condemnations                               LUMPSUM          LS              $26,760            $26,760    
$6,690            $33,450

  01D--      Inleasing                                   LUMPSUM          LS                   $0                 $0    
$0                 $0

  01E--      Apprisals
  01E1-         In-House                                 LUMPSUM          LS               $2,880             $2,880    

$720             $3,600
  01E2-         C/E Contracted                           LUMPSUM          LS              $40,000            $40,000    

$10,000            $50,000

  01F--      PL 91-646 Assistance                        LUMPSUM          LS               $2,240             $2,240    
$560             $2,800

  01G--      Temporary Permits                           LUMPSUM          LS               $7,170             $7,170    
$1,793             $8,963

  01H--      Audits                                      LUMPSUM          LS                   $0                 $0    
$0                 $0

  01J--      Encroachments & Trespass                    LUMPSUM          LS                   $0                 $0    
$0                 $0

  01K--      Disposals                                   LUMPSUM          LS                   $0                 $0    
$0                 $0

  01L--      Real Property Accountibility                LUMPSUM          LS                   $0                 $0    
$0                 $0

  01R--      Real Estate Payments
  01R1-         Land Payments                            LUMPSUM          LS          $34,424,000        $34,424,000    

$8,606,000        $43,030,000
  01R2-         PL 91-646 Assist. Paymts.                LUMPSUM          LS              $17,000            $17,000    

$4,250            $21,250
  01R3-         Other Payments                           LUMPSUM          LS                 $200               $200    

$50               $250

  01S--      Real Estate Receipts                        LUMPSUM          LS                   $0                 $0    
$0                 $0

  01T--      LEERD Credits                               LUMPSUM          LS               $2,740             $2,740    
$685             $3,425

  01------   Subtotal: Lands and Damages                                                                 $34,576,720

  01------   Contingencies                                                                                              
$8,644,181

  01------   Contingency - round off                                                                                    
($20,901)

  01------   TOTAL REAL ESTATE                                                                                          
$43,200,000
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  02---      RELOCATIONS

  021--      Roads, Construction Activities
             D-1 Detour Routes
             Site Work
             Signage                                     LUMPSUM          LS               $6,044             $6,044    

$1,511             $7,555
             Signalization                               LUMPSUM          LS             $249,900           $249,900    

$62,475           $312,375
             Detour Routes                                                                                              

$0
             Roadway surfacing                           LUMPSUM          LS           $1,658,500         $1,658,500    

$414,625         $2,073,125
             Maintain Detour Roads                       LUMPSUM          LS             $576,300           $576,300    

$144,075           $720,375
$0
             B-1 St. Claude Bridge                                                                                      

$0
               (Low-Level Double Bascule)                                                                               

$0
             Mob and Demob                               LUMPSUM          LS             $204,000           $204,000    

$51,000           $255,000
             Demolition(Ramps only)                      LUMPSUM          LS             $430,440           $430,440    

$107,610           $538,050
             Main span foundation                        LUMPSUM          LS           $7,450,386         $7,450,386    

$1,862,597         $9,312,983
             Main span superstructure                    LUMPSUM          LS          $10,238,250        $10,238,250    

$2,559,563        $12,797,813
             Approach ramps foundation                   LUMPSUM          LS             $541,620           $541,620    

$135,405           $677,025
             App'ch ramps superstru & rdwy               LUMPSUM          LS           $3,589,482         $3,589,482    

$897,371         $4,486,853

             B-2 Claiborne Bridge
             Mob and Demob                               LUMPSUM          LS             $153,000           $153,000    

$50,490           $203,490
             Demolition(exist. superstr)                 LUMPSUM          LS             $510,000           $510,000    

$168,300           $678,300
             Main span foundation                        LUMPSUM          LS           $3,994,320         $3,994,320    

$1,318,126         $5,312,446
             Main span superstructure                    LUMPSUM          LS           $5,249,940         $5,249,940    

$1,732,480         $6,982,420
             Mechanical System                           LUMPSUM          LS           $2,376,804         $2,376,804    

$784,345         $3,161,149
             Electrical System                           LUMPSUM          LS           $1,414,740         $1,414,740    

$466,864         $1,881,604

             B-3 Florida Ave. Bridge                     LUMPSUM          LS                   $0                 $0    
$0                 $0

                (vehicular)

  022--      Railroads, Construction Activities
             NEW ORLEANS PUBLIC BELT
             R-1 FLA AVE BRIDGE(RAILROAD)                LUMPSUM          LS                   $0                 $0    

$0                 $0
             R-2 MAIN LINE                               LUMPSUM          LS                   $0                 $0    

$0                 $0
             R-3 GALVEZ MARGINAL TRACK                   LUMPSUM          LS             $172,020           $172,020    

$43,005           $215,025
             R-4 GALVEZ NO. 3 TRACK                      LUMPSUM          LS              $76,860            $76,860    

$19,215            $96,075
             R-5 RAILROAD MARSHALLING YD.                LUMPSUM          LS                   $0                 $0    

$0                 $0
             FOC-1 FIBER OPTIC LINE                      LUMPSUM          LS                   $0                 $0    

$0                 $0

  023--      Cemeteries, Utilites, and Structures
              Construction Activities
             SOUTH CENTRAL BELL
             T-5 SPARE CONDUITS IN LOCK                  LUMPSUM          LS                   $0                 $0    

$0                 $0
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             T-1 SUBMARINE CABLES                        LUMPSUM          LS             $420,900           $420,900    
$105,225           $526,125

             T-4 SUBMARINE CABLES                        LUMPSUM          LS              $29,280            $29,280    
$7,320            $36,600

             T-6 SUBMARINE CABLES                        LUMPSUM          LS              $56,120            $56,120    
$14,030            $70,150

             T-7 SUBMARINE CABLES                        LUMPSUM          LS              $62,220            $62,220    
$15,555            $77,775

             T-8 SUBMARINE CABLES                        LUMPSUM          LS             $885,720           $885,720    
$221,430         $1,107,150

             T-9 SUBMARINE CABLES                        LUMPSUM          LS             $852,780           $852,780    
$213,195         $1,065,975
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             COX CABLE TV
             T-2 CABLE TV                                LUMPSUM          LS             $362,340           $362,340    

$90,585           $452,925
             T-3 CABLE TV 4-3/4" COAXIAL                 LUMPSUM          LS              $35,380            $35,380    

$8,845            $44,225

             NEW ORLEANS PUBLIC SERVICE, INC
             GAS FACILITIES
             G-1 16" DIA GAS MAIN                        LUMPSUM          LS              $37,820            $37,820    

$9,455            $47,275
             G-2 16" DIA GAS MAIN                        LUMPSUM          LS              $37,820            $37,820    

$9,455            $47,275
             G-3 16" DIA GAS MAIN                        LUMPSUM          LS              $74,420            $74,420    

$18,605            $93,025
             G-4 16" DIA GAS MAIN                        LUMPSUM          LS              $79,300            $79,300    

$19,825            $99,125
             G-5 16" DIA GAS MAIN                        LUMPSUM          LS             $833,260           $833,260    

$208,315         $1,041,575
             G-6 16" DIA GAS MAIN                        LUMPSUM          LS             $721,020           $721,020    

$180,255           $901,275

             NEW ORLEANS PUBLIC SERVICE, INC
             ELECTICAL FACILITIES
             E-1 2-24KV FEEDERS                          LUMPSUM          LS             $533,140           $533,140    

$133,285           $666,425
             E-2 4-24KV FEEDERS                          LUMPSUM          LS              $35,380            $35,380    

$8,845            $44,225
             E-4 POWER CABLE                             LUMPSUM          LS              $53,680            $53,680    

$13,420            $67,100
             E-5 2-24KV PRIM IN 6"CASE                   LUMPSUM          LS             $608,780           $608,780    

$152,195           $760,975
             E-9 2-24KV PRIM IN 6"CASE                   LUMPSUM          LS             $573,400           $573,400    

$143,350           $716,750
             E-13 2-24KV PRIM IN 6"CASE                  LUMPSUM          LS              $68,320            $68,320    

$17,080            $85,400
             E-14 2-24KV PRIM IN 6"CASE                  LUMPSUM          LS              $62,220            $62,220    

$15,555            $77,775
             E-15 AERIAL TRANSMISSION LINES              LUMPSUM          LS                   $0                 $0    

$0                 $0

             NEW ORLEANS PUBLIC SERVICE, INC
             COMMUNICATIONS FACILITIES
             T-10 COMMUNICATION CABLES                   LUMPSUM          LS              $41,480            $41,480    

$10,370            $51,850

             NEW ORLEANS SEWAGE AND WATER BOARD
             SEWER FACILITIES
             S-1  8.8 MGD SEWAGE PUMP STA.               LUMPSUM          LS                   $0                 $0    

$0                 $0
             S-2 30" DIA GRAVITY SEWER MAIN              LUMPSUM          LS              $41,480            $41,480    

$10,370            $51,850
             S-3 30" DIA GRAVITY SEWER MAIN              LUMPSUM          LS              $41,480            $41,480    

$10,370            $51,850
             S-4 66" DIA FORCED SEWER MAIN               LUMPSUM          LS           $1,543,300         $1,543,300    

$385,825         $1,929,125
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             S-7 66" DIA FORCED SEWER MAIN               LUMPSUM          LS             $158,600           $158,600    
$39,650           $198,250

             S-5 54" DIA FORCED SEWER MAIN               LUMPSUM          LS           $1,489,620         $1,489,620    
$372,405         $1,862,025

             S-8 54" DIA FORCED SEWER MAIN               LUMPSUM          LS             $132,980           $132,980    
$33,245           $166,225

             S-6 SEWER PUMP STA. & 20"P/L                LUMPSUM          LS           $1,110,200         $1,110,200    
$277,550         $1,387,750

             S-9 FLA. AVE 45' WIDE SIPHON                LUMPSUM          LS                   $0                 $0    
$0                 $0

             S-10 JORDAN AVE STORM DRAIN                 LUMPSUM          LS                   $0                 $0    
$0                 $0

             S-11 SEWER LIFT STA/LINES                   LUMPSUM          LS             $113,460           $113,460    
$28,365           $141,825

             M-1 MISC. WORK IN STR.                      LUMPSUM          LS              $48,800            $48,800    
$12,200            $61,000

             NEW ORLEANS SEWAGE AND WATER BOARD
             WATER FACILITIES
             W-1 1-20" DIA WATER MAIN                    LUMPSUM          LS           $1,229,760         $1,229,760    

$307,440         $1,537,200
             W-2 1-20" DIA WATER MAIN                    LUMPSUM          LS              $41,480            $41,480    

$10,370            $51,850
             W-3 1-20" DIA WATER MAIN                    LUMPSUM          LS              $35,380            $35,380    

$8,845            $44,225
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             W-4 1-20" DIA WATER MAIN                    LUMPSUM          LS           $2,486,360         $2,486,360    
$621,590         $3,107,950

             W-5 48" DIA WATER MAIN                      LUMPSUM          LS           $1,403,000         $1,403,000    
$350,750         $1,753,750

             W-6 48" DIA WATER MAIN                      LUMPSUM          LS             $119,560           $119,560    
$29,890           $149,450

             NEW ORLEANS SEWAGE AND WATER BOARD
             ELECTRICAL FACILITIES
             E-3 POWER CABLE                             LUMPSUM          LS              $53,680            $53,680    

$13,420            $67,100
             E-6 2-15KV 25HZ FEEDER                      LUMPSUM          LS             $466,040           $466,040    

$116,510           $582,550
             E-7 2-15KV 25HZ FEEDER                      LUMPSUM          LS             $466,040           $466,040    

$116,510           $582,550
             E-8 2-15KV 25HZ FEEDER                      LUMPSUM          LS             $466,040           $466,040    

$116,510           $582,550
             E-10 2-15KV 25HZ FEEDER                     LUMPSUM          LS              $74,420            $74,420    

$18,605            $93,025
             E-11 2-15KV 25HZ FEEDER                     LUMPSUM          LS              $74,420            $74,420    

$18,605            $93,025
             E-12 2-15KV 25HZ FEEDER                     LUMPSUM          LS              $74,420            $74,420    

$18,605            $93,025

  02A--      Roads, Real Estate Activities
               Detour Routes                             LUMPSUM          LS                   $0                 $0    

$0                 $0
               Claiborne Bridge                          LUMPSUM          LS                   $0                 $0    

$0                 $0
               St. Claude Bridge                         LUMPSUM          LS                   $0                 $0    

$0                 $0

  02B--      Railroads, Real Estate Activities           LUMPSUM          LS                   $0                 $0    
$0                 $0

  02C--      Cemeteries, Utilites, and Structures        LUMPSUM          LS                   $0                 $0    
$0                 $0

                Real Estate Activities

  02---      Subtotal:  Relocations                                                                      $57,027,906

  02---      Contingencies                                                                                              
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$15,352,881

  02---      Contingency - round off                                                                                    
$19,213

  02---      TOTAL:  RELOCATIONS                                                                                        
$72,400,000
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  05------   LOCKS

  050001--   Mobilization & Demobilization:              LUMPSUM          LS        $2,500,000.00       #VALUE!         
$500,000         $3,000,000

  050002--   Graving Site
              Excavation                                          270,500 CY                $3.00           $811,500    

$162,300           $973,800
              Levee Construction                                   90,200 CY                $3.50           $315,700    

$63,140           $378,840
                Levee / I-Wall
                Sheet Piling PZ 27                                 29,800 SF               $15.00           $447,000    

$89,400           $536,400
              Cofferdam Cells
                Sheet Piling PS 27.5                               18,000 SF               $14.40           $259,200    

$51,840           $311,040
                Cell Fill -Light Wt. Aggregate                      2,400 CY               $18.00            $43,200    

$8,640            $51,840
              Stone Closure
                Materials                                          80,000 CY               $20.00         $1,600,000    

$320,000         $1,920,000
                Place & Remove (4X)                      LUMPSUM          LS          $690,000.00       #VALUE!         

$138,000           $828,000
             I-Wall Closure
                Sheet Piling PZ-27(Materials)                      16,000 SF               $11.00           $176,000    

$35,200           $211,200
                Install & Remove (4X)                    LUMPSUM          LS          $240,000.00       #VALUE!         

$48,000           $288,000
              Dewatering System (5 yr.)                  LUMPSUM          LS          $900,000.00       #VALUE!         

$180,000         $1,080,000
              Work Slab
                12" X 12" PPC Piles                               174,500 LF               $18.00         $3,141,000    

$628,200         $3,769,200
                Reinf. Conc. Grade Beams                            3,200 CY              $200.00           $640,000    

$128,000           $768,000
                Stab. Slab                                          1,000 CY               $70.00            $70,000    

$14,000            $84,000
                Sand Layer                                          2,100 CY               $20.00            $42,000    

$8,400            $50,400
                3' Gravel Road                                      8,200 CY               $16.00           $131,200    

$26,240           $157,440

  050003--   Care and Diversion of Water:
  05000302   Sitework
              Protection Cells PS 27.5 Piling                     196,000 SF               $14.40         $2,822,400    

$564,480         $3,386,880
              Cellular Sand Fill                                   76,500 CY               $13.00           $994,500    

$198,900         $1,193,400
              Concrete Cap                                          2,900 CY              $150.00           $435,000    

$87,000           $522,000
              Temporary Timber Guidewall                            1,860 LF            $3,315.00         $6,165,900    

$1,233,180         $7,399,080
             Lakeside Protective End Cell
              PS 27.5 Piling                                       30,600 SF               $11.00           $336,600    

$67,320           $403,920
              Cellular Sand Fill                                   12,000 CY               $13.00           $156,000    

$31,200           $187,200
              12" Stone Cap                                         2,300 TN               $23.50            $54,050    

$10,810            $64,860
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              Install & Remove Dolphins 4X               LUMPSUM          LS          $350,000.00       #VALUE!         
$70,000           $420,000

  050004--   Permanent Access Road and Parking
             and Landscaping:
  05000402   Site Work
             Roadway and Parking, Asphaltic                         5,000 SY               $18.00            $90,000    

$18,000           $108,000
             Metal Guardrails                                         900 LF               $23.00            $20,700    

$4,140            $24,840
             Levee Crown Surface                                      500 CY               $26.00            $13,000    

$2,600            $15,600
             Precast Concrete Ramps                                 3,650 SF               $55.00           $200,750    

$40,150           $240,900
             Semi-Compacted Fill                                    6,200 CY               $16.00            $99,200    

$19,840           $119,040
             Landscaping - 29 Acres                      LUMPSUM          LS          $391,500.00       #VALUE!         

$78,300           $469,800

  050009--   Buildings, Project Operations:
  05000904      Equipment Bldg.(Mason)                   LUMPSUM          LS          $300,000.00       #VALUE!         

$60,000           $360,000
  05000904      Control Houses (4)(Mason)                LUMPSUM          LS          $400,000.00       #VALUE!         

$80,000           $480,000
  05000905      Admin.&Maint.Bldg.(Prefab)               LUMPSUM          LS          $200,000.00       #VALUE!         

$40,000           $240,000
  05000915      HVAC Systems                             LUMPSUM          LS           $25,000.00       #VALUE!         

$5,000            $30,000
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  050010     Earthwork for Structures
  05001002   Site Work
                Excavation (To El. -61)
                Dressing Exacavated Slopes                         45,000 CY                $1.40            $63,000    

$12,600            $75,600

  05001003   Lock Site-Backfill
                Granular Backfill                                 525,000 CY               $13.75         $7,218,750    

$1,443,750         $8,662,500
                Random Fill (Dredge Material)                            Cost Included in Account 09
                3' Clay Blanket                                   100,500 CY               $20.85         $2,095,425    

$419,085         $2,514,510
  05001004   Foundation Protection
                36" Riprap                                         69,000 TN               $23.50         $1,621,500    

$324,300         $1,945,800
                12" Gravel Bedding                                 14,000 CY               $18.00           $252,000    

$50,400           $302,400
                Filter Fabric                                      44,000 SY                $3.00           $132,000    

$26,400           $158,400

  050011--   Foundation Work:
              Piling, Steel Sheet (PZ-22)                          37,000 SF               $14.00           $518,000    

$103,600           $621,600
              Setting Piles and Pad
               48" Dia.  5/8" Wall Pipe Pile                       16,800 LF              $190.00         $3,192,000    

$638,400         $3,830,400
               Precast Pad & Flat Jacks                  LUMPSUM          LS          $800,000.00       #VALUE!         

$160,000           $960,000
              Tension Piles
               48" Dia, 5/8" Wall Pipe Piles w/Hd                  52,920 LF              $180.00         $9,525,600    

$1,905,120        $11,430,720
               Tension Anchors                           LUMPSUM          LS          $558,000.00       #VALUE!         

$111,600           $669,600
              48" Dia. 5/8" Wall Pipe Piles                       159,600 LF              $170.00        $27,132,000    

$5,426,400        $32,558,400
                    (Compression Only)
              3' Crushed Stone Base                                34,500 CY               $30.00         $1,035,000    

$207,000         $1,242,000
              Furnishing/Handling of Underwater          LUMPSUM          LS          $500,000.00       #VALUE!         

$100,000           $600,000
               Screeding Frame
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              Leveling Lock Modules                      LUMPSUM          LS          $125,000.00       #VALUE!         
$25,000           $150,000

              Foundation Grout (4'Thick)                           46,000 CY               $70.00         $3,220,000    
$644,000         $3,864,000

              Piping for Grout                           LUMPSUM          LS        $1,100,000.00       #VALUE!         
$220,000         $1,320,000

              Containment Sheet Piling PZ-22                       69,000 SF               $15.00         $1,035,000    
$207,000         $1,242,000

  050020--   Diving Services, 1.5 yrs.                   LUMPSUM          LS        $1,500,000.00       #VALUE!         
$300,000         $1,800,000

  050057--   Lock Gates & Operating Mach.:
  05005705    Metals
                Miter Gates (4 sets)                            2,142,000 LBS               $2.00         $4,284,000    

$856,800         $5,140,800
                Emer. Bulkheads                                 1,040,000 LBS               $1.80         $1,872,000    

$374,400         $2,246,400
  05005706   Timber Fenders 8"X 12"                                 3,000 LF               $35.00           $105,000    

$21,000           $126,000
  05005715   Gate Machinery                              LUMPSUM          LS        $1,800,000.00       #VALUE!         

$360,000         $2,160,000
                Emergency Bulkhead Crane                 LUMPSUM          LS        $1,350,000.00       #VALUE!         

$270,000         $1,620,000
                Conc. Storage Rack                       LUMPSUM          LS          $112,125.00       #VALUE!         

$22,425           $134,550
                Lowering Carriage Machinery              LUMPSUM          LS          $800,000.00       #VALUE!         

$160,000           $960,000

  050061--   Guide and Guard Walls:

  05006103   Conc. Floating Guidewalls
              Cofferdam
              (Reuse materials, both cells
               shall be reused 3 times)
                Piling, Steel Sheet PZ-27                          28,800 SF               $13.80           $397,440    

$79,488           $476,928
                Wale System (5 Tiers)                             430,000 LB                $1.15           $494,500    

$98,900           $593,400
              Guidewall
                Piling, HP 14X73                                   10,200 LF               $28.25           $288,150    

$57,630           $345,780
                Precast Concrete Pontoons                           2,500 CY              $370.00           $925,000    

$185,000         $1,110,000
                Concrete, In-Place                                  1,850 CY              $200.00           $370,000    

$74,000           $444,000
                Sand Fill                                             700 CY               $11.50             $8,050    

$1,610             $9,660
                Pontoon Timbers(12X12)                              7,800 LF               $35.00           $273,000    

$54,600           $327,600
                Miscellaneous Metals                              135,000 LB                $1.90           $256,500    

$51,300           $307,800
::
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  0500610    Timber Guidewalls
              Guidewalls
                Treated Timber Piles                               41,300 LF               $36.00         $1,486,800    

$297,360         $1,784,160
                12"X12"Treated Timber Fenders                       6,800 LF               $30.50           $207,400    

$41,480           $248,880
                3"X12" Treated Timber Planks                       16,300 LF               $16.50           $268,950    

$53,790           $322,740
              End Cells
                Piling, Steel Sheet PS-27.5                        66,000 SF               $13.75           $907,500    

$181,500         $1,089,000
                Concrete Cap                                        4,000 CY              $121.50           $486,000    

$97,200           $583,200
                Cellular Sand Fill                                 23,000 CY               $11.50           $264,500    

$52,900           $317,400
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  050063--   Lock Structure:
  0500630    Concrete
              Post-tensioned Concrete Base(Graving Site)
                Reinf. Conc. Wall (Fc = 6000 psi)                  50,100 CY              $270.00        $13,527,000    

$2,705,400        $16,232,400
                Reinf. Conc. Slab (Fc = 6000 psi)                  54,500 CY              $160.00         $8,720,000    

$1,744,000        $10,464,000
                Post-Tensioning
                1 3/8" Threaded Bar-Fully Bonded                  855,100 LF                $6.00         $5,130,600    

$1,026,120         $6,156,720
              Reinf. Conc. Upper Wall (Galvez St Wharf Site)
                Reinf. Conc Wall (Fc = 4000 psi)                   10,000 CY              $260.00         $2,600,000    

$520,000         $3,120,000
                Rein. Conc. Slab (Fc = 4000 psi)                   37,000 CY              $150.00         $5,550,000    

$1,110,000         $6,660,000
              Ballast Concrete                                     88,000 CY               $70.00         $6,160,000    

$1,232,000         $7,392,000
              Piping for Ballast Concrete                LUMPSUM          LS        $1,100,000.00       #VALUE!         

$220,000         $1,320,000
              Module Joints
               Exterior Seal                             LUMPSUM          LS          $175,000.00       #VALUE!         

$35,000           $210,000

               Interior & Culvert Seals                  LUMPSUM          LS          $150,000.00       #VALUE!         
$30,000           $180,000

             Tugboat Services (3 Tugs, 6 months)         LUMPSUM          LS        $3,000,000.00       #VALUE!         
$600,000         $3,600,000

  05006305   Metals
                Wall Armor                                        624,000 LBS               $3.00         $1,872,000    

$374,400         $2,246,400
                Floating Mooring Bits                             175,000 LBS               $2.50           $437,500    

$87,500           $525,000
                Miscellaneous Metals                            1,090,000 LBS               $1.90         $2,071,000    

$414,200         $2,485,200

             Module Transport End Dams(2 Sets)
                End Dam Bulkheads                               2,055,000 LBS               $1.80         $3,699,000    

$739,800         $4,438,800
                Installation (2X)                        LUMPSUM          LS          $100,000.00       #VALUE!         

$20,000           $120,000

  05006313   Construction Guides &
               Instrumentation                           LUMPSUM          LS          $223,500.00       #VALUE!         

$44,700           $268,200

  050064--   Culvert Valves & Oper. Mach.:
  05006405   Metals
                Tainter Valves                                    195,900 LBS               $1.90           $372,210    

$74,442           $446,652
                Culvert Bulkhead                                  213,500 LBS               $2.00           $427,000    

$85,400           $512,400
  05006415   Mechanical
                Culvert Valve Machinery                  LUMPSUM          LS          $860,000.00       #VALUE!         

$172,000         $1,032,000
  050065--   Piping Systems:
  05006515   Mechanical
                Hydraulic System                         LUMPSUM          LS          $959,000.00       #VALUE!         

$191,800         $1,150,800
                Compressed Air System                    LUMPSUM          LS          $210,000.00       #VALUE!         

$42,000           $252,000
                Washdown System                          LUMPSUM          LS          $240,000.00       #VALUE!         

$48,000           $288,000
                Sump Pump System                         LUMPSUM          LS           $45,000.00       #VALUE!         

$9,000            $54,000
::
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  050066--   Power and Lighting Systems:
  05006616   Electrical
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                Motor Control Center,                    LUMPSUM          LS          $322,000.00       #VALUE!         
$64,400           $386,400

                 Dist. Panelboards, And
                 Other Dist. Equipment
                Control Sys. Equip and                   LUMPSUM          LS          $526,000.00       #VALUE!         

$105,200           $631,200
                 Associated Equipment
                Raceway System                           LUMPSUM          LS          $724,000.00       #VALUE!         

$144,800           $868,800
                Wire and Cable                           LUMPSUM          LS          $744,500.00       #VALUE!         

$148,900           $893,400
                Lighting Systems                         LUMPSUM          LS          $361,500.00       #VALUE!         

$72,300           $433,800
                Signal & Comm. Systems                   LUMPSUM          LS          $115,500.00       #VALUE!         

$23,100           $138,600
                Lighting Protection                      LUMPSUM          LS          $135,000.00       #VALUE!         

$27,000           $162,000
                 and Ground System
                Elec. Testing                            LUMPSUM          LS          $179,000.00       #VALUE!         

$35,800           $214,800
                Generator                                LUMPSUM          LS          $143,000.00       #VALUE!         

$28,600           $171,600
                Other Electrical Work                    LUMPSUM          LS          $182,000.00       #VALUE!         

$36,400           $218,400

  050099--   Associated General Items:
  0500991-   Demolition of Existing Lock
                ( In-The-Wet Plan)
              Lock Wall Demolition                       LUMPSUM          LS        $2,453,000.00       #VALUE!         

$490,600         $2,943,600
              Debris Removal                             LUMPSUM          LS        $2,836,000.00       #VALUE!         

$567,200         $3,403,200
              Bridge Demo. & Removal                     LUMPSUM          LS          $690,000.00       #VALUE!         

$138,000           $828,000
              Guidewall & Dolphin Removal                LUMPSUM          LS          $481,100.00       #VALUE!         

$96,220           $577,320

  0500992-   Demolition of Existing
                Facilities
              Galvez St. Wharf                           LUMPSUM          LS        $3,469,000.00       #VALUE!         

$693,800         $4,162,800
              Coast Guard Facility                       LUMPSUM          LS          $696,000.00       #VALUE!         

$139,200           $835,200
              Private Facilities                         LUMPSUM          LS        $3,470,000.00       #VALUE!         

$694,000         $4,164,000
              Tree Removal                               LUMPSUM          LS          $132,000.00       #VALUE!         

$26,400           $158,400
              HTRW Treatment for Abandoned               LUMPSUM          LS        $1,031,000.00         $1,031,000    

$206,200         $1,237,200
              Above Ground Facilities

  0500993-   Site Work
             Permanent Mooring Facil.
             Cells
              PSA 23 Sheet Piling                                 144,600 SF               $13.80         $1,995,480    

$399,096         $2,394,576
              PS 27.5                                              23,700 SF               $13.75           $325,875    

$65,175           $391,050
              Sand Fill                                            27,000 CY               $11.75           $317,250    

$63,450           $380,700
              Concrete Cap                                          1,850 CY              $121.50           $224,775    

$44,955           $269,730
             Timber Fenders
              18" Dia. Treated Piles                               48,000 LF               $36.00         $1,728,000    

$345,600         $2,073,600
              12"X12"Treated Tim. Fenders                          22,000 LF               $72.50         $1,595,000    

$319,000         $1,914,000
              3"X12" Treated Tim. Bracing                          28,000 LF               $63.00         $1,764,000    

$352,800         $2,116,800

  05------   Subtotal: Locks                                                                            $187,911,380

  05------   Contingencies                                                                                              
$37,582,276

  05------   Contingency - round off                                                                                    
$6,344

  05------   TOTAL: LOCKS                                                                                               

9



12b11022.prn

$225,500,000
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  09------   CHANNELS AND CANALS

  0901----   Channels
  090101--   Mobilization, Demobilization:
               Initial Dredging                          LUMPSUM          LS          $150,000.00       #VALUE!         

$30,000           $180,000
               Existing Lock                             LUMPSUM          LS          $125,000.00       #VALUE!         

$25,000           $150,000
               Discharge Pipeline                        LUMPSUM          LS          $200,000.00       #VALUE!         

$40,000           $240,000

  090113--   Traffic Control:
  09011302   Site Work
              Dredge North Bypass Channel                         690,000 CY                $1.85         $1,276,500    

$255,300         $1,531,800
              Disposal of Contaminated
                Dredge Material                                    26,070 CY              $125.00         $3,258,750    

$651,750         $3,910,500
              Dredge South Bypass Channel                         145,000 CY                $3.50           $507,500    

$101,500           $609,000
               (Use Material as Random Fill)
              Assistance Tugs                                          54 MO          $120,000.00         $6,480,000    

$1,296,000         $7,776,000

  090116--   Pipeline Dredging:
             Dredge, New Lock Excavation                          310,000 CY                $1.75           $542,500    

$108,500           $651,000
             Dredge, Main Chann. North                                  0 CY                $0.00                 $0    

$0
               of New Lock
             Dredge, Main Chann. South                            213,000 CY                $2.65           $564,450    

$112,890           $677,340
               of New Lock (Use Material
               as Random Fill)
             Dredge, River to St. Claude                          150,000 CY                $3.45           $517,500    

$103,500           $621,000
               (Use Material as Random Fill)
             Dredge, 3 Utility Crossings                          125,000 CY                $2.50           $312,500    

$62,500           $375,000

  090130--   Bank Stabilization:
  09013002   Site Work-North Bypass
              36"Riprap                                            27,000 TN               $23.50           $634,500    

$126,900           $761,400
              12" Gravel Bedding                                    5,700 CY               $18.00           $102,600    

$20,520           $123,120
              Filter Fabric                                        17,000 SY                $3.00            $51,000    

$10,200            $61,200

  09------   Subtotal:  Channels and Canals                                                              $14,722,800

  09------   Contingencies:                                                                                             
$2,944,560

  09------   Contingency - round off                                                                                    
$32,640

  09------   TOTAL:  CHANNELS AND CANALS                                                                                
$17,700,000

::
                                                         CODE OF ACCOUNTS                                               
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  11------   LEVEES AND FLOODWALLS

  1101----   LEVEES

  110101--   Mobilization, Demobilization                LUMPSUM          LS          $100,000.00       #VALUE!         
$15,000           $115,000

              and Preparatory Work:

  110199--   Associated General Items:
  1101991-   River Protection Floodwalls
              I-Wall                                                3,700 CY              $330.00         $1,221,000    

$183,150         $1,404,150
              T-Wall                                                3,650 CY              $250.00           $912,500    

$136,875         $1,049,375
              14"X 14" Precast Prestressed                         56,000 LF               $17.25           $966,000    

$144,900         $1,110,900
               Concrete Piles
              Piling, Steel Sheet PZ-22                           112,000 SF               $11.60         $1,299,200    

$194,880         $1,494,080
              Pile Tests                                                4 EA           $31,250.00           $125,000    

$18,750           $143,750
              Levee Setback
               Reshaping                                           16,600 CY               $16.00           $265,600    

$39,840           $305,440
              Semi Compacted Embankment
               Degraded Material                                  115,100 CY                $6.00           $690,600    

$103,590           $794,190
               Off-Site Borrow                                     64,000 CY               $16.00         $1,024,000    

$153,600         $1,177,600
              Levee Crown Surfacing                                 2,500 CY               $26.00            $65,000    

$9,750            $74,750

  1101992-   Tie-In Levee/I-Wall
              I-Wall                                                1,260 CY              $330.00           $415,800    

$62,370           $478,170
              Piling, Steel Sheet PZ-22                            68,000 SF               $10.95           $744,600    

$111,690           $856,290
              Semi Compacted Fill                                  14,500 CY               $16.00           $232,000    

$34,800           $266,800
              Levee Crown Surface                                     500 CY               $26.00            $13,000    

$1,950            $14,950

  1101993-   Demolition of Exist. Floodwall
              Demol. Conc. Floodwall                                5,400 CY              $110.00           $594,000    

$89,100           $683,100
              Extract Steel Sheet Piling                           26,500 SF                $1.75            $46,375    

$6,956            $53,331
              Extract 12" Conc. Piles                               2,700 LF                $2.50             $6,750    

$1,013             $7,763
              Backfill                                              3,200 CY               $18.00            $57,600    

$8,640            $66,240

  1101994-   Utility Crossings & Sleeves
              Permanent Floodwall Sleeves
               Trench "A"                                LUMPSUM          LS           $80,000.00       #VALUE!         

$12,000            $92,000
               Trench "C"                                LUMPSUM          LS          $201,000.00       #VALUE!         

$30,150           $231,150
               Trench "E"                                LUMPSUM          LS          $170,000.00       #VALUE!         

$25,500           $195,500

  11------   Subtotal: Levees and Floodwalls                                                              $9,230,025

  11------   Contingencies:                                                                                             
$1,384,504

  11------   Contingency - round off                                                                                    
($14,529)
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  11------   TOTAL: LEVEES AND FLOODWALLS                                                                               
$10,600,000

::
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  25------   MITIGATION

  2591----   IMPACT AVOIDANCE

             Compresive Pile Testing Program             LUMPSUM          LS              $30,400       #VALUE!         
$7,600            $38,000

             Florida Avenue Access Road                  LUMPSUM          LS           $6,499,200       #VALUE!         
$1,624,800         $8,124,000

               (Permanent Detour Route)
             Florida Avenue Access Road Lighting         LUMPSUM          LS             $194,400       #VALUE!         

$48,600           $243,000
             Aesthetic Mitigation
               Textured Finished
                 Floodwall                               LUMPSUM          LS             $168,800       #VALUE!         

$42,200           $211,000
                 St. Claude Bridge Approaches            LUMPSUM          LS             $120,000       #VALUE!         

$30,000           $150,000
                 St. Cld and Claib Bridge Piers          LUMPSUM          LS             $720,000       #VALUE!         

$180,000           $900,000
                 Exposed Lock Walls                      LUMPSUM          LS             $168,800       #VALUE!         

$42,200           $211,000
             Landscaping Levees, Fldwls, Detour          LUMPSUM          LS             $248,000       #VALUE!         

$62,000           $310,000
               Routes and (4) Bridge Approaches
             Landscaping: Backfill Area Between          LUMPSUM          LS             $773,600       #VALUE!         

$193,400           $967,000
               Lockwalls & Floodwalls
             Historical Recordation Program              LUMPSUM          LS             $480,000       #VALUE!         

$120,000           $600,000

             Subtotal:  Impact Avoidance                                                                  $9,403,200    
$2,350,800        $11,754,000

  2592----   DIRECT MITIGATION

             Soundproof Residential Structures           LUMPSUM          LS           $1,108,800       #VALUE!         
$277,200         $1,386,000

             Synchronized Traffic Signals                LUMPSUM          LS              $63,200       #VALUE!         
$15,800            $79,000

             Computerized Hwy Message Boards             LUMPSUM          LS             $300,000       #VALUE!         
$75,000           $375,000

             Incident Management Plan                    LUMPSUM          LS             $236,000       #VALUE!         
$59,000           $295,000

             Emergency Ambulance Service                 LUMPSUM          LS           $1,760,000       #VALUE!         
$440,000         $2,200,000

             Police Substation                           LUMPSUM          LS           $1,064,000       #VALUE!         
$266,000         $1,330,000

               (Staff & Equipment  4 yrs)
             School Crossing Guards                      LUMPSUM          LS              $32,800       #VALUE!         

$8,200            $41,000
             Traffic Control Officers                    LUMPSUM          LS             $228,800       #VALUE!         

$57,200           $286,000
             Pedestrian Shuttle Service                  LUMPSUM          LS             $411,200       #VALUE!         

$102,800           $514,000
             Operational Subsidy for Increased           LUMPSUM          LS             $600,000       #VALUE!         

$150,000           $750,000
               Bus Service
             Compensation Fund - RTA                     LUMPSUM          LS             $579,200       #VALUE!         

$144,800           $724,000
             Street Resurfacing for Construction         LUMPSUM          LS             $296,000       #VALUE!         

$74,000           $370,000
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               Traffic (Seven Miles)
             Debris Removal By Barge                     LUMPSUM          LS           $1,900,000       #VALUE!         

$475,000         $2,375,000
             Cult Res: Brochure Publication              LUMPSUM          LS              $60,000       #VALUE!         

$15,000            $75,000
             Salvaging and Curation of                   LUMPSUM          LS             $124,800       #VALUE!         

$31,200           $156,000
               Bridge/Lock Component
             Historical Markers                          LUMPSUM          LS              $12,800       #VALUE!         

$3,200            $16,000
               (Includes Street Signs)
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             Cultural Display (Old Lock)                 LUMPSUM          LS              $16,000       #VALUE!         
$4,000            $20,000

             Temporary Relocation of Residents           LUMPSUM          LS              $56,000       #VALUE!         
$14,000            $70,000

               (St. Claude Ave. Bridge)
             Compensation to Local Merchants             LUMPSUM          LS           $1,000,000       #VALUE!         

$0         $1,000,000
             Monetary Compensation to                    LUMPSUM          LS             $400,000       #VALUE!         

$100,000           $500,000
               Holy Cross School
             Transplant of Oak Trees from                LUMPSUM          LS             $240,000       #VALUE!         

$60,000           $300,000
               Existing Lock
             Walk/Jog/Bike Path Along Fldwl              LUMPSUM          LS             $200,000       #VALUE!         

$50,000           $250,000
             Observation Decks (3), Displays (3),        LUMPSUM          LS              $98,400       #VALUE!         

$24,600           $123,000
               Drinking Ftns (3) and Restrooms (3)
             Lighting Under St. Cld Br Apprches          LUMPSUM          LS               $8,800       #VALUE!         

$2,200            $11,000
             Community Facilities Under St Claude        LUMPSUM          LS              $61,600       #VALUE!         

$15,400            $77,000
               Ave. Bridge Approaches
             Secured Parking for                         LUMPSUM          LS             $944,000       #VALUE!         

$236,000         $1,180,000
               Construction Workers
             Training Assistance                         LUMPSUM          LS             $400,000       #VALUE!         

$100,000           $500,000
             Rail Line on St. Claude Bridge              LUMPSUM          LS              $80,000       #VALUE!         

$20,000           $100,000

             Subtotal:  Direct Mitigation                                                                $12,282,400    
$2,820,600        $15,103,000

  2593----   GENERAL MITIGATION

             Lighting Under Claiborne Ave.               LUMPSUM          LS               $8,800       #VALUE!         
$2,200            $11,000

               Bridge Approaches
             Community Facilities (General)              LUMPSUM          LS           $1,087,200       #VALUE!         

$271,800         $1,359,000
             Community Facilities Under Claiborne        LUMPSUM          LS              $61,600       #VALUE!         

$15,400            $77,000
               Ave. Bridge Approaches
             Street Resurfacing, Lighting and            LUMPSUM          LS             $767,200       #VALUE!         

$191,800           $959,000
               Landscaping
             Business Incubator                          LUMPSUM          LS             $750,000       #VALUE!       $0

$750,000
             Neighborhood Revitalization Program         LUMPSUM          LS           $1,000,000       #VALUE!       $0

$1,000,000
             Additional Police/Safety ( 6 Yrs )          LUMPSUM          LS           $1,596,000       #VALUE!         

$399,000         $1,995,000
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             Subtotal: General Mitigation                                                                 $5,270,800    
$880,200         $6,151,000

  25------   Subtotal: Mitigation                                                                        $26,956,400

  25------   Contingencies                                                                                              
$6,051,600

  25------   Contingency - round off                                                                                    
($8,000)

  25------   TOTAL: MITIGATION                                                                                          
$33,000,000

::
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  30------   ENGINEERING AND DESIGN

  3001----   Feature Design Memoranda:

  300101-    RDM ST. Claude Bridge
              Engineering Analysis & Design              LUMPSUM          LS             $596,419       #VALUE!         

$119,284           $715,703
              Cost Estimates                             LUMPSUM          LS              $21,353       #VALUE!         

$4,271            $25,624
              VE Investigations                          LUMPSUM          LS              $27,520       #VALUE!         

$5,504            $33,024
              AE Contracts                               LUMPSUM          LS             $280,722       #VALUE!         

$56,144           $336,866
              Programs & Project                         LUMPSUM          LS             $104,005       #VALUE!         

$20,801           $124,806
               Management

  300102-    RDM Claiborne Bridge
              Engineering Analysis & Design              LUMPSUM          LS             $634,248       #VALUE!         

$126,850           $761,098
              Cost Estimates                             LUMPSUM          LS              $21,353       #VALUE!         

$4,271            $25,624
              VE Investigations                          LUMPSUM          LS              $27,520       #VALUE!         

$5,504            $33,024
              AE Contracts                               LUMPSUM          LS             $285,324       #VALUE!         

$57,065           $342,389
              Programs & Project                         LUMPSUM          LS             $122,045       #VALUE!         

$24,409           $146,454
               Management

  300103-    RDM Utility Relocations
              Engineering Analysis & Design              LUMPSUM          LS             $539,078       #VALUE!         

$107,816           $646,894
              Cost Estimates                             LUMPSUM          LS              $31,938       #VALUE!         

$6,388            $38,326
              Programs & Project                         LUMPSUM          LS             $149,841       #VALUE!         

$29,968           $179,809
               Management

  300104-    RDM Detour Routes
              Engineering Analysis & Design              LUMPSUM          LS             $198,254       #VALUE!         

$39,651           $237,905
              Cost Estimates                             LUMPSUM          LS              $12,517       #VALUE!         

$2,503            $15,020
              AE Contracts                               LUMPSUM          LS             $275,200       #VALUE!         

$55,040           $330,240
              Programs & Project                         LUMPSUM          LS             $138,888       #VALUE!         
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$27,778           $166,666
               Management

  3002----   Design Memoranda

  300201-    DM Levees, Floodwall & Channels
              Engineering Analysis & Design              LUMPSUM          LS             $587,399       #VALUE!         

$117,480           $704,879
              Cost Estimates                             LUMPSUM          LS              $16,567       #VALUE!         

$3,313            $19,880
              Report Preparation                         LUMPSUM          LS               $9,204       #VALUE!         

$1,841            $11,045
              VE Investigations                          LUMPSUM          LS              $27,520       #VALUE!         

$5,504            $33,024
              AE Contracts                               LUMPSUM          LS             $587,399       #VALUE!         

$117,480           $704,879
              Programs & Project                         LUMPSUM          LS             $107,779       #VALUE!         

$21,556           $129,335
               Management

  300202-    DM Materials
              Engineering Analysis & Design              LUMPSUM          LS              $81,951       #VALUE!         

$16,390            $98,341
              AE Contracts                               LUMPSUM          LS                   $0       #VALUE!         

$0                 $0
              Programs & Project                         LUMPSUM          LS              $59,082       #VALUE!         

$11,816            $70,898
               Management

::
                                                         CODE OF ACCOUNTS
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  Account    Account Number                                                                        Account No. Cost     

Project
  Number     Description                                 Quantity         Unit          Unit Cost  Quantity X UC        

Contingency               Cost

  300203--   DDM Lock & Appurtenant Structures
              Engineering Analysis & Design              LUMPSUM          LS           $2,838,942       #VALUE!         

$567,788         $3,406,730
              Cost Estimates                             LUMPSUM          LS              $39,661       #VALUE!         

$7,932            $47,593
              Report Preparation                         LUMPSUM          LS              $18,111       #VALUE!         

$3,622            $21,733
              VE Investigations                          LUMPSUM          LS              $25,977       #VALUE!         

$5,195            $31,172
              AE Contracts                               LUMPSUM          LS           $1,113,142       #VALUE!         

$222,628         $1,335,770
              Programs & Project                         LUMPSUM          LS             $121,325       #VALUE!         

$24,265           $145,590
               Management

  300204--   DM Instrumentation
              Engineering Analysis & Design              LUMPSUM          LS             $154,949       #VALUE!         

$30,990           $185,939
              Cost Estimates                             LUMPSUM          LS               $2,749       #VALUE!         

$550             $3,299
              Report Preparation                         LUMPSUM          LS               $8,034       #VALUE!         

$1,607             $9,641
              AE Contracts                               LUMPSUM          LS                   $0       #VALUE!         

$0                 $0
              Engineering Technical                      LUMPSUM          LS              $29,081       #VALUE!         

$5,816            $34,897
               Management

  300205--   DM Mechanical & Electrical
              Engineering Analysis & Design              LUMPSUM          LS             $688,343       #VALUE!         

$137,669           $826,012
              Cost Estimates                             LUMPSUM          LS              $10,964       #VALUE!         

$2,193            $13,157
              Report Preparation                         LUMPSUM          LS              $12,056       #VALUE!         

$2,411            $14,467
              VE Investigations                          LUMPSUM          LS              $22,540       #VALUE!         

$4,508            $27,048
              AE Contracts                               LUMPSUM          LS                   $0       #VALUE!         

$0                 $0
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              Programs & Project                         LUMPSUM          LS              $53,509       #VALUE!         
$10,702            $64,211

               Management

  300206--   DM Site Preparation & Demolition
              Engineering Analysis & Design              LUMPSUM          LS             $298,823       #VALUE!         

$59,765           $358,588
              Cost Estimates                             LUMPSUM          LS              $12,506       #VALUE!         

$2,501            $15,007
              Report Preparation                         LUMPSUM          LS               $9,174       #VALUE!         

$1,835            $11,009
              AE Contracts                               LUMPSUM          LS                   $0       #VALUE!         

$0                 $0
              Programs & Project                         LUMPSUM          LS              $48,468       #VALUE!         

$9,694            $58,162
               Management

  300207--   DM Demolition of Exist. Lock
              Engineering Analysis & Design              LUMPSUM          LS             $127,735       #VALUE!         

$25,547           $153,282
              Cost Estimates                             LUMPSUM          LS              $14,446       #VALUE!         

$2,889            $17,335
              Report Preparation                         LUMPSUM          LS               $9,557       #VALUE!         

$1,911            $11,468
              AE Contracts                               LUMPSUM          LS              $38,229       #VALUE!         

$7,646            $45,875
              Programs & Project                         LUMPSUM          LS              $99,223       #VALUE!         

$19,845           $119,068
               Management

  300208-    DM Social Mitigation
             Engineering Analysis & Design               LUMPSUM          LS           $1,316,905       #VALUE!         

$263,381         $1,580,286
             Programs & Project                          LUMPSUM          LS              $71,518       #VALUE!         

$14,304            $85,822
             Management

  3003----   O & M Manuel
              Engineering Analysis & Design              LUMPSUM          LS             $162,694       #VALUE!         

$32,539           $195,233
              Programs & Project                         LUMPSUM          LS              $33,556       #VALUE!         

$6,711            $40,267
               Management

  3004----   Post Construction Foundation
              Report
              Engineering Analysis & Design              LUMPSUM          LS              $70,346       #VALUE!         

$14,069            $84,415
              Programs & Project                         LUMPSUM          LS               $9,174       #VALUE!         

$1,835            $11,009
               Management

::
                                                         CODE OF ACCOUNTS
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  3005----   Construction Contract Planning,
              Engineering & Design:

  300501--   Site Preparation
              Plans and Specifications                   LUMPSUM          LS             $313,570       #VALUE!         

$62,714           $376,284
              Cost Estimates                             LUMPSUM          LS              $28,197       #VALUE!         

$5,639            $33,836
              Engineering During Construct.              LUMPSUM          LS             $132,908       #VALUE!         

$26,582           $159,490
              Construction Project Mgmt                  LUMPSUM          LS             $140,341       #VALUE!         

$28,068           $168,409

  300502--   Flood Protection Construction
             & Utility Relocations
              Plans and Specifications                   LUMPSUM          LS             $833,252       #VALUE!         

16



12b11022.prn

$166,650           $999,902
              Cost Estimates                             LUMPSUM          LS              $80,422       #VALUE!         

$16,084            $96,506
              Value Engineering                          LUMPSUM          LS                   $0       #VALUE!         

$0                 $0
              Engineering During Construct.              LUMPSUM          LS              $61,899       #VALUE!         

$12,380            $74,279
              Construction Project Mgmt                  LUMPSUM          LS             $111,208       #VALUE!         

$22,242           $133,450

  300503--   Channel Dredging - Phase I
             Claiborne to Florida Avenues
              Plans and Specifications                   LUMPSUM          LS             $137,162       #VALUE!         

$27,432           $164,594
              Cost Estimates                             LUMPSUM          LS              $22,554       #VALUE!         

$4,511            $27,065
              Value Engineering                          LUMPSUM          LS                   $0       #VALUE!         

$0                 $0
              Engineering During Construct.              LUMPSUM          LS             $128,312       #VALUE!         

$25,662           $153,974
              Construction Project Mgmt                  LUMPSUM          LS             $111,207       #VALUE!         

$22,241           $133,448

  300504--   North Bypass Channel
             Appurtenances
              Plans and Specifications                   LUMPSUM          LS             $113,185       #VALUE!         

$22,637           $135,822
              Cost Estimates                             LUMPSUM          LS               $9,630       #VALUE!         

$1,926            $11,556
              Engineering During Construct.              LUMPSUM          LS              $36,340       #VALUE!         

$7,268            $43,608
              Construction Project Mgmt                  LUMPSUM          LS              $11,598       #VALUE!         

$2,320            $13,918

  300505--   Utility Connections
              Plans and Specifications                   LUMPSUM          LS             $557,058       #VALUE!         

$111,412           $668,470
              Cost Estimates                             LUMPSUM          LS                   $0       #VALUE!         

$0                 $0
              Engineering During Construct.              LUMPSUM          LS             $196,402       #VALUE!         

$39,280           $235,682
              Construction Project Mgmt                  LUMPSUM          LS              $63,786       #VALUE!         

$12,757            $76,543

  300506--   Tug Assistance Contract
              Plans and Specifications                   LUMPSUM          LS             $154,385       #VALUE!         

$30,877           $185,262
              Cost Estimates                             LUMPSUM          LS               $7,026       #VALUE!         

$1,405             $8,431
              Engineering During Construct.              LUMPSUM          LS                   $0       #VALUE!         

$0                 $0
              Construction Project Mgmt                  LUMPSUM          LS              $12,591       #VALUE!         

$2,518            $15,109

  300507--   Lock & Appurtenant Structures
              Plans and Specifications                   LUMPSUM          LS           $6,757,552         $7,816,720    

$1,563,344         $9,380,064
              Cost Estimates                             LUMPSUM          LS              $77,451       #VALUE!         

$15,490            $92,941
              Value Engineering                          LUMPSUM          LS                   $0       #VALUE!         

$0                 $0
              Engineering During Construct.              LUMPSUM          LS           $1,426,502       #VALUE!         

$285,300         $1,711,802
              Construction Project Mgmt                  LUMPSUM          LS             $405,784       #VALUE!         

$81,157           $486,941

::
                                                         CODE OF ACCOUNTS
  MRGO LOCK AND CONNECTING CHANNELS                      LOCK NORTH OF CLAIBORNE AVE. PREFAB FLOAT-IN BARGE LOCK        
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  300508-    Vehicular Detour Routes
             Claiborne Ave. Closure
              Plans and Specifications                   LUMPSUM          LS             $288,476       #VALUE!         
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$57,695           $346,171
              Cost Estimates                             LUMPSUM          LS              $21,791       #VALUE!         

$4,358            $26,149
              Engineering During Construct.              LUMPSUM          LS             $293,415       #VALUE!         

$58,683           $352,098
              Construction Project Mgmt                  LUMPSUM          LS             $160,819       #VALUE!         

$32,164           $192,983

  300509-    Claiborne Ave. Bridge Replacement
              Plans and Specifications                   LUMPSUM          LS             $480,364       #VALUE!         

$96,073           $576,437
              Cost Estimates                             LUMPSUM          LS              $64,397       #VALUE!         

$12,879            $77,276
              Value Engineering                          LUMPSUM          LS                   $0       #VALUE!         

$0                 $0
              Engineering During Construct.              LUMPSUM          LS             $902,125       #VALUE!         

$180,425         $1,082,550
              Construction Project Mgmt                  LUMPSUM          LS             $156,953       #VALUE!         

$31,391           $188,344

  300510-    Vehicular Detour Routes
             St. Claude Ave. Closure
              Plans and Specifications                   LUMPSUM          LS             $139,688       #VALUE!         

$27,938           $167,626
              Cost Estimates                             LUMPSUM          LS               $9,870       #VALUE!         

$1,974            $11,844
              Engineering During Construct.              LUMPSUM          LS              $39,810       #VALUE!         

$7,962            $47,772
              Construction Project Mgmt                  LUMPSUM          LS             $157,600       #VALUE!         

$31,520           $189,120

  300511-    Dredge South Bypass Channel
              Plans and Specifications                   LUMPSUM          LS             $145,155       #VALUE!         

$29,031           $174,186
              Cost Estimates                             LUMPSUM          LS              $12,803       #VALUE!         

$2,561            $15,364
              Engineering During Construct.              LUMPSUM          LS               $4,537       #VALUE!         

$907             $5,444
              Construction Project Mgmt                  LUMPSUM          LS              $19,200       #VALUE!         

$3,840            $23,040

  300512-    Existing Lock Demolition
              Plans and Specifications                   LUMPSUM          LS             $201,750       #VALUE!         

$40,350           $242,100
              Cost Estimates                             LUMPSUM          LS              $17,931       #VALUE!         

$3,586            $21,517
              Engineering During Construct.              LUMPSUM          LS             $125,780       #VALUE!         

$25,156           $150,936
              Construction Project Mgmt                  LUMPSUM          LS             $347,409       #VALUE!         

$69,482           $416,891

  300513-    St. Claude Ave. Bridge Replacement
              Plans and Specifications                   LUMPSUM          LS           $1,470,483       #VALUE!         

$294,097         $1,764,580
              Cost Estimates                             LUMPSUM          LS              $28,143       #VALUE!         

$5,629            $33,772
              Value Engineering                          LUMPSUM          LS                   $0       #VALUE!         

$0                 $0
              Engineering During Construct.              LUMPSUM          LS             $241,497       #VALUE!         

$48,299           $289,796
              Construction Project Mgmt                  LUMPSUM          LS             $333,751       #VALUE!         

$66,750           $400,501

  300514-    Final Dredging Contract
              Plans and Specifications                   LUMPSUM          LS             $158,259       #VALUE!         

$31,652           $189,911
              Cost Estimates                             LUMPSUM          LS               $9,630       #VALUE!         

$1,926            $11,556
              Value Engineering                          LUMPSUM          LS                   $0       #VALUE!         

$0                 $0
              Engineering During Construct.              LUMPSUM          LS              $45,454       #VALUE!         

$9,091            $54,545
              Construction Project Mgmt                  LUMPSUM          LS              $55,024       #VALUE!         

$11,005            $66,029

::
                                                         CODE OF ACCOUNTS
  MRGO LOCK AND CONNECTING CHANNELS                      LOCK NORTH OF CLAIBORNE AVE. PREFAB FLOAT-IN BARGE LOCK        
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  File: 12B11022.WQ1                                     1200 X 110 X 22 PILE FOUNDED LOCK
  Account    Account Number                                                                        Account No. Cost     

Project
  Number     Description                                 Quantity         Unit          Unit Cost  Quantity X UC        

Contingency               Cost

  300515--   Permanent Mooring Facilities
              Plans and Specifications                   LUMPSUM          LS             $172,184       #VALUE!         

$34,437           $206,621
              Cost Estimates                             LUMPSUM          LS              $15,977       #VALUE!         

$3,195            $19,172
              Engineering During Construct.              LUMPSUM          LS              $58,947       #VALUE!         

$11,789            $70,736
              Construction Project Mgmt                  LUMPSUM          LS              $47,808       #VALUE!         

$9,562            $57,370

  301-----   Prior E & D (FY87 - FY97)                                                                                  
$17,000,000

  30------   Subtotal: Engineering & Design                                                              $48,621,383

  30------   Contingencies                                                                                              
$6,324,277

  30------   Contingency - round off                                                                                    
($45,660)

  30------   TOTAL: ENGINEERING & DESIGN                                                                                
$54,900,000

::
                                                         CODE OF ACCOUNTS                                               
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  31------   CONSTRUCTION MANAGEMENT

  3101----   Contract Administration
              Review & Approval of Contract              LUMPSUM          LS             $480,950       #VALUE!         

$96,190           $577,140
              Payments
              Contract Modifications                     LUMPSUM          LS           $2,165,025       #VALUE!         

$433,005         $2,598,030
              Progress & Completion Reports              LUMPSUM          LS             $387,644       #VALUE!         

$77,529           $465,173
              All Other                                  LUMPSUM          LS           $3,328,124       #VALUE!         

$665,625         $3,993,749

  3102----   Review of Shop Drawings                     LUMPSUM          LS             $538,922       #VALUE!         
$107,784           $646,706

  3103----   Inspection & Quality Assurance
              Schedule Compliance                        LUMPSUM          LS             $391,099       #VALUE!         

$78,220           $469,319
              Compliance Sampling                        LUMPSUM          LS             $644,196       #VALUE!         

$128,839           $773,035
              and Testing
              Quality Surveys                            LUMPSUM          LS             $912,529       #VALUE!         

$182,506         $1,095,035
              Title II Servicse                          LUMPSUM          LS             $495,813       #VALUE!         

$99,163           $594,976
              All Other                                  LUMPSUM          LS           $5,707,942       #VALUE!         

$1,141,588         $6,849,530

  31------   Subtotal: Construction
                       Management                                                                        $15,052,244

  31------   Contingencies                                                                                              
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$3,010,449

  31------   Contingency - round off                                                                                    
$37,307

  31------   TOTAL: CONSTRUCTION MANAGEMENT                                                                             
$18,100,000

::
                                                         CODE OF ACCOUNTS                                               

10-Dec-99
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Project
  Number     Description                                 Quantity         Unit          Unit Cost   Cost                

Contingency               Cost

  01------   LANDS & DAMAGES                             LUMPSUM          LS                             $34,576,720    
$8,623,280        $43,200,000

  02------   RELOCATIONS                                 LUMPSUM          LS                             $57,027,906    
$15,372,094        $72,400,000

  05------   LOCKS                                       LUMPSUM          LS                            $187,911,380    
$37,582,276       $225,500,000

  09------   CHANNELS & CANALS                           LUMPSUM          LS                             $14,722,800    
$2,977,200        $17,700,000

  11------   LEVEES & FLOODWALLS                         LUMPSUM          LS                              $9,230,025    
$1,369,975        $10,600,000

  25------   MITIGATION                                  LUMPSUM          LS                             $26,956,400    
$6,043,600        $33,000,000

  30------   ENGINEERING & DESIGN                        LUMPSUM          LS                             $48,621,383    
$6,278,617        $54,900,000

  31------   CONSTRUCTION MGMT                           LUMPSUM          LS                             $15,052,244    
$3,047,756        $18,100,000

             TOTAL                                                                                                      
$475,400,000

::
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